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February 15, 1963

STATINTL

Sub ject: Progress Report

Panoramic Stereo Viewer
Dear Sir:

We are enclosing the subject Progress Report covering the
period for the month of January.

We are sending a carbon copy of this report directly to
the Contracting Officer.

STATINTL

o DCB
- Enc. Product Supervisor A
Anslytical & Photogrammetric
Instrument Sales

ce: Contracting Officer

DECLASS REVIEW by NIMA/DOD

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010029-9



- o

STATINTL

-
STATINTL

Approved FegRglease 2002/01/02 : CIA-RDP78B04R¢3a#802900010029-9

PANORAMIC STEREO VIEWER

MONTHLY PROG!!!! !!!!E! COVERING
THE MONTH OF JANUARY 1963

During this perlod, deslgn work was continued.

Detail drawings on the completed design portion are to
be released in a few days.

No delays are foreseen at this time.
Expenditures to date total Wineering, STATINTL
_Manufacturing Labor, and Material Cost.  STATINTL
Percentage CompletioNecececesoscss

Design 75%
Fgbrication 15%
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